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I. Introduction

The Implementation Subcommittee is comprised of two
Working Parties. The mission of Working Party 1 (Policy
and Regulation) (IS/WP1) is to define and recommend
policies and regulations germane to the process of
implementation of advanced television service (ATV) for
consideration by the Implementation Subcommittee and
Federal Communications Commission (FCC or the
Commission). The objectives of Working Party 2
(Transition Scenarios) (IS/WP2) are to analyze the
transition process for various generic system concepts in
order to evaluate their implementation requirements, to
differentiate between the likely implementations of the
proposed systems, and to develop an implementation plan
for the selected system.

The Implementation Subcommittee endorses the
recommendations of IS/WP1 and IS/WP2 set forth in this,
its Fifth Interim Report.

II. Working Party 1 (Policy and Regulation)

The activities of IS/WP1 since the last interim
report have focused on two issues, (1) the definition of
"simulcasting" and (2) rules and policies which would
reduce the cost and delays of ATV broadcast
implementation consistent with the Commission's pUblic
interest goals.

A. Simulcasting. IS/WP1 met in March of 1991 to
discuss the definition of "simulcasting". As the
Advisory Committee is aware, the FCC has determined that
broadcast ATV implementation will be effected through a
"simulcasting" approach in which NTSC service will
continue to be broadcast as today on one broadcast
channel and ATV service will be broadcast on a second
"simulcast" channel. The FCC has, in its most recent
Notice of Proposed Rulemaking dealing with ATV issues,
requested comments on whether it should require identical
or near-identical content on the NTSC and ATV channels,
or whether it should permit, at least for the immediate
future, differential content on the NTSC and ATV
channels.



At its March meeting, IS/WP1 concluded that a
flexible definition of "simulcasting" would best serve
the pUblic interest. IS/WP1 came to this conclusion for
several reasons, including the encouragement of
broadcaster innovation during the introductory phase of
ATV service, and the avoidance of substantial
constitutional questions potentially attendant on FCC
imposition of content restrictions in the ATV service.

B. Reduction of Costs and Delays in Broadcast ATY
Implementation. At its December and January meetings,
IS/WPl considered at length possible policies and rules
which might be adopted by the FCC to reduce the costs
and/ or delays in broadcast ATV implementation and thereby
promote the pUblic interest goal of prompt ATV
implementation.

IS/WPl adopted a paper setting forth
recommended ATV implementation rules and policies. That
paper is Attachment A hereto. In making its
recommendations, IS/WPl assumed (without otherwise taking
a position on the matter) the adoption by the FCC of its
proposed 3 year/2 year application/construction ATV
implementation plan. In brief summary, the rules and
policies recommended by IS/WP1 include the following:

1) Concurrent allotment. assignment and
standards decisions. IS/WP1 concluded
that adoption of an ATV allotment and
assignment scheme at the same time as
adoption of an ATV standard would avoid
potential serious delay in the
implementation of broadcast ATV. This
recommendation is consistent with the
finding of IS/WP2 (discussed below) that
failure to proceed in this fashion would
add directly to ATV implementation
time lines.

In addition, IS/WPl recommended that the
Commission consider the benefits of a
site-specific assignment plan in order to
promote co-location of ATV and NTSC
antenna sites.
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To promote expeditious resolution of
disputes over the propriety of any
Commission assignment methodology, IS/WPl
also recommended that the Commission
promptly adopt a definitive methodology
for making ATV assignments. Were the
Commission to adopt a final report and
order on such a methodology now, for
example, appellate review by aggrieved
parties could occur sooner, with less
chance of delaying the effective date of
actual assignments of spectrum to ATV
license applicants.

2) Application procedures and processing.
IS/WPl recommends elimination or
streamlining of many of the formalities
currently attendant to the application
process in order to expedite the
application process. Noting the
Commission's limitation of the potential
ATV license applicant pool to current
Commission licensees, IS/WPl points out
that the Commission already is acquainted
with the legal, financial, character and
other qualifications of ATV applicants.

IS/WPl also recommends the adoption of a
liberal extension of time policy with
respect to ATV applications where, for
example, broadcasters cannot colocate
their ATV and NTSC towers and must
therefore find another site. This
recommendation is supported by the
findings of IS/WP2 that there may be
substantial practical impediments, in
particularmarkets, to finding alternative
ATV antenna sites. .

3) "staggered" or "Phased" Processing.
IS/WPl also observes that the FCC may
find useful the adoption of a "staggered
processing" policy pursuant to which the
Commission would process ATV applications
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for the largest markets first, and
sequentially for successively smaller
markets thereafter. A staggered
processing policy will permit those
stations with greater resources to begin
ATV implementation earlier and permit
smaller market stations with fewer
resources to take advantage of developing
economies of scale that may be expected to
reduce broadcasters' ATV implementation
costs below those experienced as a result
of early ATV operations in larger markets.
A staggered processing policy would also,
in the view of IS/WP1, mitigate the
potential opportunities for opportunistic
pricing by equipment suppliers Whose
broadcast customers would otherwise be
faced with identical construction
deadlines. This recommendation is
supported by the findings of IS/WP2
that broadcasters expect and plan to
implement ATV operations in larger
markets first and in smaller markets
thereafter.

4) Policies regarding ATV "construction". It
seems clear that the Commission intends
"construction" to mean the ability to
emit signals embodying the ATV
transmission standard. IS/WPl recommends
that the FCC confirm that definition.
Nevertheless, IS/WPl also recommends that
the FCC maintain a flexible approach
toward meeting the definition of
"construction," as ATV is anew, untested
service. That is, IS/WPl urges the
Commission to consider other indicia of
applicants' good faith intent to
implement the ability to emit signals
embodying the ATV transmission standard
as warranting waiver or extension of any
definite construction period.
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IS/WP1 urges, moreover, the Commission to
consider adopting a liberal extension-of
time policy for delays beyond a
permittee's control, such as the
following: (1) where an ATV equipment
purchase order is executed and down
payment made, but timely delivery of
that equipment cannot be accomplished; (2)
during the pendency of FAA clearances; (3)
where broadcasters need to renovate their
NTSC facilities in order to colocate ATV
operations or to obtain a second site,
particularly during the pendency of local
zoning proceedings and other local permit
proceedings. In addition, IS/WP1 notes
the potential need for special
consideration for ATV permittees in
markets with complex antenna farms such as
New York City. IS/WP1's recommendations
are supported by IS/WP2' s findings
relating to the practical problems
confronting broadcasters in some markets.

5) Initial ATY Operations. IS/WP1 recommends
that the Commission require the filing by
ATV licensees, at the time of license
renewal, of a report indicating the steps
they have taken to implement ATV service.
Future license renewal challenges could
be based upon a failure to comply with
FCC rules and policies regarding ATV
implementation.

6) Technical Disclosures/Licensing Policies.
In order to stimulate a competitive
market in consumer and professional
equipment and prompt ATV
implementation by broadcasters, IS/WPl
recommends that the FCC consider (a)
requiring each system proponent to attest
to its willingness to license its patents
to all on reasonable and
nondiscriminatory terms, (b) urging
proponents to provide, on reasonable
terms, an appropriate level of
manufacturing know-how to its
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patent licensees, and (c) requiring
proponents to make a disclosure of their
system sufficient to enable broadcasters
to determine that they are radiating the
approved ATV system standard and
sufficient to enable consumer and
professional equipment suppliers to
manufacture equipment capable of
producing and/or receiving the approved
ATV system standard. IS/WP1's
recommendation is supported by IS/WP2's
finding that timely and comprehensive
disclosure and dissemination of the
technical elements of proponent
systems is critical to speedy
ATV implementation.

C. Future Work. IS/WP1's future work will focus
on such policy issues as ATV encryption/subscription and
ATV signal carriage policies, among others.

III. Working Party 2 (Transition Scenarios)

The continuing focus of IS/WP2 work since the Fourth
Interim Report has been on the development of a series of
charts of the implementation process for the various
industry segments showing the tasks they must undertake,
the relationships of those tasks, and the times likely to
be taken in completing those tasks. As part of its work,
IS/WP2 has surveyed the owners of all major television
station groups (to determine their expectations for
implementing ATV) and the Chief Engineers of a sample of
stations (to determine the personnel resources each has
and might make available for ATV implementation).

In addition, IS/WP2 has instigated discussions among
the TV stations in some of the larger markets in order to
understand the problems they may face in implementing ATV
in their markets. out of those discussions have emerged
several Local Area Groups organized to address local ATV
implementation issues. IS/WP2 has also begun to review
its implementation charts with system proponents in order
to differentiate among the implementation requirements
and capabilities of the proposed systems.
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IS/WP2's Fifth Interim Report reflects a detailed
and comprehensive review of its activities to date and
its plans for future work. A copy of its report is
attached hereto as Attachment B.

A. Current work. A number of the important
tentative conclusions of IS/WP2 reinforce the
recommendations of IS/WP1 concerning rules and policies
which might be adopted by the Commission in order to
expedite the introduction of ATV service in the United
states. Among IS/WP2's conclusions are the following:

1} Concurrent allotment. assignment and standards
decisions. IS/WP2 concludes that failure to
make specific channel allotments and
assignments at the same time as an ATV standard
is adopted and rules for ATV service are
established will add directly to the
implementation time for ATV service.

2} Application procedures and processing.
IS/WP2's studies confirm that the 3 year/2 year
proposal contained in the NPRM released 11/8/91
is reasonable in the abstract: a typical
station committed to do so can be expected to
be on the air within a five year cycle,
including construction within a 2 year window
from construction permit to on-air. In
practice, however, the surveys and other work
of IS/WP2 suggest several additional
observations:

a} No station can be expected to
compl~te normal construction to
on-air operation within the first
year, few in the second.

b} A significant number of stations will
require new antenna towers and sites.
This includes some stations in major
markets, based on the discussions of
the Local Area Groups referred to
above.
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c) Few, if any, stations will achieve
the minimum implementation time. Not
all stations will achieve even the
typical time. Some will encounter
signif icant uncontrollable delays.
The FCC's rules to administer ATV
implementation should recognize and
deal with this circumstance.

d) The proposed time limits would
represent a significant truncation of
the time interval over which stations
are expected by the Commission to
implement ATV, as compared to the
broadcaster expectations of that
time. Based on its surveys, IS/WP2
has concluded that the manpower
forecasted to be available would
support industry implementation to
pass-through capability if the
station starts are time-phased over
the intervals suggested by the group
owners and by CBS. (The CBS results
are set forth in its study, "High
Definition Television Transition
Scenarios for TV Stations, A CBS
Work-in-Progress", dated October 23,
1990, Attachment B to the
Implementation Subcommittee's Fourth
Interim Report submission dated March
7, 1991.) No such assertion can be
made for the shorter schedule
proposed by the -FCC.

IS/WP2's findings thus support IS/WP1's
recommendations of (i) a liberal extension-of
time policy toward ATV applications and
construction, where appropriate due diligence
showings can be made, and (ii) "staggered" or
"phased" implementation discussed in the next
sUbparagraph.
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3) "staggered" or "Phased" Implementation.
Inputs to IS/WP2 from its survey of station
group owners and the CBS study show that
broadcasters are planning to time-phase the
start of ATV station implementation based on
market size (and also to time-phase the degree
of implementation accomplished, initially
providing pass-through capability).

The fixed 3 year/2 year time restrictions
proposed in the FCC's NPRM would preclude much
of the time-phasing of station conversions
planned by broadcasters. Truncation of the
implementation cycle will lead to the loss of
some important benefits that would accrue from
the staged approach. Specifically, it will:

- increase capital demands on groups, due
to simultaneous construction;

negate some of the equipment cost
reductions forecasted by CBS and SS/WP3,
since design ref inement and productivity
increase require both time and work, not
merely higher volume; and

- exaggerate the problem of financing the
on-air operations of some stations,
since the earlier the start, the smaller
the audience.

IS/WP2's findings thus support a consideration
of a "staggered" or "phased" implementation
schedule, consistent with IS/WP1's
recommendation for a "staggered processing"
policy for ATV applications, a policy which
would have the effect of phasing the FCC's
deadline for construction of ATV facilities.

4) Policies regarding ATV "Construction".
IS/WP2's findings regarding broadcasters'
intentions to phase ATV implementation also
support the Commission's intention to define
"construction" of ATV facilities as the
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capability of emitting a signal embodying the
ATV transmission standard, a definition which
will permit a time-phasing of the degree of ATV
implementation (i.e., from pass-through
capability, to play-back, to full studio
conversion) .

These findings support IS/WP1's recommendation
that the FCC confirm its proposed definition of
"construction" and monitor the degree of ATV
implementation by means of licensee reports
accompanying license renewal applications.

5) Technical Disclosures/Patent Licensing
Policies. IS/WP2 has determined that timely
release and dissemination of comprehensive
technical information about proponent systems
will be critical to the speedy development of
the ATV marketplace. Equipment manufacturers
on both the studio-transmitter side and the
receiver side of the ATV system cannot begin
design of their products until adequate
technical information is available from the
proponent whose system ultimately is selected.
Similarly the setting of standards, both in the
Rules and in industry documentation, requires
a high level of information transfer. The
level of information provided by the proponents
through SS/WPl is inadequate for either product
design or standards-setting and is sufficient
only for deciding on certif ication and the
required testing.

In its analyses of the transition scenarios and
estimates of the implementation timing of the
various industry segments, IS/WP2 has made the
assumption that the required technical
information will be published no later than the
issuance of the NPRM proposing the system
selection. Any later promulgation of the
required data will add directly to the
estimated time for completion of the many tasks
each industry segment faces. A head start on
the development and release of this information
could alleviate such an impact on the
implementation process.
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IS/WP2's findings s~pport IS/WP1's
recommendation to requ1re timely and
comprehensive disclosure by proponents of the
technical details of their systems and to adopt
a policy of encouraging proponents to adopt
reasonable and non-discriminatory patent and
know-how licensing policies.

6) Availability of Consumer Product. The
implementation study of the consumer products
segment - ATV receivers - projects general
market availability (defined as multiple ATV
equipment suppliers manufacturing in quantity)
2-1 / 2 - 3 years after the Report and Order
authorizing the HDTV broadcast service and
3-1/2 years after the release of full technical
information (assumed to be coincident with the
NPRM proposing a system selection). While it
has been suggested that a proponent/
manufacturer could have a 6-9 month
advantage over this development time, it is
generally agreed that consumer acceptance and
significant market growth will be
contingent upon product availability in
quantity from a broad representation of the
industry.

The implementation cycle for consumer products
is of equal importance to that for
professional equipment (such as broadcast
transmitters) and can affect the work and
conclusions of the Commission and of other
Working Parties of the Advisory Committee.
Some have projected that ATV receiver
penetration will be seeded by demand for
receivers stimulated by other media,
before availability of terrestrial HDTV
broadcasting. The scenario developed to date
by IS/WP2 for availability of technical
information and standards and SUbsequent
development of receivers does not support such
a projection.
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Because of the importance of receiver
availability in the implementation process,
IS/WP2 has asked all consumer products
manufacturers (EIA list) for comment on the
receiver development charts and assumptions in
order to verify the validity of the work done
in this area.

B. .Future Work. IS/WP2's future activities will
continue to focus on transition issues, such as the
relative implementation capabilities of different
proponent systems and consumer and professional equipment
availability. IS/WP2 plans to meet with system
proponents and to survey equipment manufacturers as part
of its efforts on these and other issues.
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Reducing Costs and Delays in Broadcast ATV Implementation

This paper addresses ways FCC rules and policies might

reduce costs and delays in ATV implementation for broadcasters

and thus achieve the pUblic interest goal of prompt ATV

implementation.

I. Assignment Phase. We would advise the commission to assign

to each existing station! a specific ATV channel at the same

time its choice of an ATV transmission standard becomes

final (assuming no stay in any further appellate process) .

To promote expeditious appellate adjUdication, the

commission should, to the extent possible, adopt a

definitive methodology for making ATV assignments prior to

either selecting a transmission standard or making actual

assignments. Furthermore, if the Commission pairs ATV

assignments with stations' NTSC channels, the allotment (to

community) and assignment (to existing station/potential ATV

applicant) processes can be combined, saving administrative

time and eliminating at least some of the potential for time

and money spent in disputes between and among licensees over

their ATV channel preferences. 2

"Each existing station," means each entity in the
initially-eligible class of ATV applicants.

2 Of course, licensees may well engage in private
negotiations and propose modifications, possibly in the
form of waiver requests, in initially-announced ATV
assignments; but an initial table of paired, optimized
ATV/NTSC assignments undoubtedly would streamline this
process.
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Moreover, the Commission should consider the benefits

of site-specific ATV assignments. A site-specific

assignment plan would promote colocation, which would, for

many licensees, eliminate the expense and time involved in

securing a second site for ATV broadcasting. This is no

small matter. Even those licensees that must renovate

present NTSC sites to accommodate ATV facilities are bound

to sustain less cost and delay than those that must locate

and secure the right to use an additional site. A site-

specific plan would facilitate colocation, which would

simplify greatly the task of implementing ATV for many

broadcasters.

II. Application Phase. Any timetable set for the filing of

applications should commence with the effective date of

final Commission action on ATV assignments, ~, after any

reconsideration petitions have been adjudicated, but prior

to court appeals, unless the proceeding is stayed pending

appellate review, in which case no timetable should proceed

until after stay is lifted. 3

To the extent that any individual or entity among those

initially eligible to file an application for an advanced

television construction permit is an existing broadcast

licensee, that individual or entity should be able to

3 The following discussion assumes but neither endorses
nor opposes the three-year application deadline
proposed in the Notice of Proposed RUlemaking.
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incorporate by reference in its ATV application any relevant

information contained in the most recent broadcast license

renewal application. Many of the formalities required in

the context of the initial broadcast construction permit

application process are time consuming and costly for

broadcasters and probably could be dispensed with in the ATV

context, with no resulting harm to the pUblic interest. It

also should be unnecessary to require evidence of financial

qualification from existing licensees. The format and

requirements for existing licensees' ATV construction permit

applications might be modeled on applications for minor

modification of license, with commensurately low application

processing fees.

Furthermore, it would be appropriate to establish a

liberal extension of time policy for broadcasters that

cannot colocate and must find a second site. A liberal

amendment policy for the category of proposed amendments

that would not give rise to the potential for harmful

interference also might be appropriate. Finally, to the

extent that the Commission already has determined that

Ashbacker will permit the initial assignment of ATV channels

to existing broadca~ters only (~ footnote 1), petitions to

deny ATV construction permit applications would seem to be

of limited pUblic interest value. To the extent permitted

by the Communications Act, we advise that petitions to deny

be limited to technical aspects of the ATV proposal only.

Any issues relating to an ATV applicant's NTSC licensee
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performance or basic qualifications will have had ample

opportunity to be vetted in connection with the most recent

NTSC license renewal. Thus, potential petitioners to deny

will not be deprived of a forum if petitions to deny ATV

construction permit applications are limited; and such

limits could reduce time and expense in ATV implementation.

As ATV applications are filed, the Commission may find

it useful to establish its own internal priorities for

processing applications. The broadcast industry generally

would recommend adoption of a staggered ATV application

process, beginning with the largest markets and working

towards smaller markets. Such a process, it is believed,

may result in earlier ATV implementation and reduced expense

for broadcasters.

The resources available to larger-market stations to

pursue ATV implementation are likely to be greater than

those of smaller-market stations. staggered processing will

permit smaller market stations with fewer resources to take

advantage of developing economies of scale that may be

expected to reduce implementation costs arising from early

ATV operations in larger markets. Market-by-market

processing also may encourage private market-wide



5

negotiations to develop optimal solutions to specific ATV

spectrum assignment issues that may remain after the initial

ATV assignments have been made. 4

III. construction Phase. s One initial concern about the

unintended effect of imposing a hard-and-fast deadline for

construction of ATV facilities is that applicants may face

difficulties regarding the availability of affordable ATV

equipment. This problem may well be exacerbated by the fact

that a fixed, relatively short period during which all

applicants must purchase ATV transmission equipment is very

different from the present pattern in the broadcast

industry, where equipment is purchased initially as needed

or replaced at varying rates, as it grows old or becomes

obsolete. One mitigating factor would be some form of

Of course, if licensees filing applications prior to the
deadline seek expedited processing before ATV
applications for the rest of their market are processed,
the Commission should give favorable consideration to
such requests, provided that the application contains no
engineering waiver requests (~, for short spacing)
that could conceivably cause harmful interference to or
otherwise prejudice later ATV applications in the market.
This will serve the Commission's goal of prompt
implementation without prejudicing other potential
applicants.

5 The following discussion assumes but does not take a
position on the two-year deadline proposed in the Notice
of Proposed Rulemaking, or any fixed period for
construction.
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staggered application processing procedures, so that not all

markets would be in the position of having to purchase ATV

transmission equipment during the same limited time period.

In general, we would urge the Commission to develop

policies that will encourage competition among ATV

transmission equipment suppliers, so that ATV permittees may

enjoy competitively-priced options. In addition, we would

advise the Commission to indicate its willingness to relax

construction deadlines, should it appear that a fixed

construction period has the unintended and undesired effect

of limiting the price ranges and availability of ATV

equipment.

It seems clear that the Commission intends

"construction" to mean the ability to emit signals embodying

the ATV transmission standard. Nevertheless, the Commission

may wish to maintain a flexible approach toward meeting the

definition of "construction," as ATV is a new, untested

service. That is, the Commission may find it in the pUblic

interest to avoid a Draconian application of any "go, no go"

standard, and may wish to consider other indicia of

applicants' good faith intent to implement the ability to

emit signals embodying the ATV transmission standard as

warranting waiver or extension of any definite construction

period. These could include a binding contract to acquire

an additional site, ATV antenna or transmitter or upgraded
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studio production equipment;6 executed contracts for

syndicated programming of ATV quality; or contracts with

local cable systems to deliver some of their programming in

high definition. Particularly to the extent that they

require capital expenditure, these actions should be taken

as indicia of irrevocable commitment to ATV implementation,

warranting extension of any fixed construction deadline the

Commission may set.

Moreover, should it impose a definite construction

deadline, the Commission is advised to consider adopting a

liberal extension of time policy for delays beyond a

permittee's control, such as the following: (1) where an

ATV equipment purchase order is executed and down payment

made, but timely delivery of said equipment cannot be

accomplished; (2) during the pendency of FAA clearances; (3)

where broadcasters need to renovate their NTSC facilities in

order to colocate ATV operations or to obtain a second site,

particularly during the pendency of local zoning proceedings

and other local permit proceedings. In addition, special

consideration may be necessary for ATV permittees in markets

with complex antenna farms such as New York City.

6 The Commission might wish to continue to monitor ATV
licensees' progress in this regard; however, the
Commission is wise in requiring no local ATV origination
capability to receive an initial license to cover an ATV
construction permit. In this early phase, it may be
appropriate to permit ATV broadcasters to select the
level of further ATV implementation that is appropriate
for their particular program line-up and their market.
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IV. Initial operations. In order for the Commission to monitor

further ATV implementation, ATV broadcasters might be

required to file a report indicating the steps they have

taken to implement ATV service (beyond meeting any initial

construction requirements) with their ATV license renewal

applications sUbsequent to grant of the initial ATV license.

Future ATV license renewal challenges could be based upon

failure to implement ATV.

V. system Proponents. In order to stimulate a competitive

market and prompt implementation, the Commission may wish to

consider requiring each system proponent to attest to its

willingness to license its patents to all on reasonable and

nondiscriminatory terms and urging proponents to provide an

appropriate level of manufacturing instruction to its patent

licensees, as well as providing a disclosure of the system

itself sufficient to enable broadcasters to determine that

they are radiating in the standard and sufficient to enable

equipment manufacturers to produce equipment. We would

advise the Commission to indicate its willingness to

intercede, should it appear that difficulties with licensing

terms are impeding the speedy development and manufacture of

competitively-priced ATV transmission equipment.

February 12, 1992
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Executive Summary

IS/WP-2 has responsibility for developing "Transition Scenarios" for the change to an
Advanced Television Service in the United States. In this interim report are described
a number of significant and possibly surprising results of the work of IS/WP-2 that
may influence thinking about the implementation of HDTV.

A survey of television station group owners conducted by IS/WP-2 revealed that they
tend to favor a phased approach to the transition to Advanced Television, in which
the largest markets make the transition to HDTV first. The proposed implementation
schedule recently put forward by the FCC in its Notice of Proposed Rule Making is not
consistent with such a staggered implementation and could easily lead to a difficult
position for many broadcasters regarding the timing of their applications for an ATV
channel assignment. Broadcasters would face the dilemma of applying early and
possibly running out of time to implement or applying later and possibly receiving a
less favorable channel assignment or other facilities. This leads IS/WP-2 to
recommend possible solutions for this dichotomy.

IS/WP-2 has constructed implementation charts for different industry segments and
for different sets of assumptions. These have revealed that certain tasks in the
transition process are the most critical and require early and effective attention. The
degree to which government regulatory processes, at various levels, will control the
speed of implementation of HDTV is also highlighted by these charts.

It has become clear that a most crucial element in the whole implementation process
is the availability of sufficient technical information on the selected system. The
certification documents produced by the proponents thus far are not nearly sufficient
in this respect. The task of putting this information together ;s considerable and likely
will not be undertaken by a proponent before it knows that its system" has been
selected. IS/WP-2 points out the significance of this documentation to all parts of the
transition process and to all parties concerned: manufacturers of professional
equipment and consumer products, broadcasters, and the cable community.

The body of this document gives full treatment to these and a series of other
significant implementation concerns, spelling out in detail where the critical points will
be in bringing Advanced Television to the United States.
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